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Request for Proposal 
 

Preliminary Assessment of Hydraulic Connectivity in the Goat River Watershed 
  

ADDENDUM NO. 2 
 

Issued: July 2, 2026 
 

Closing Date: 2:00 PM (PDT), July 6, 2026 
 
This Addendum shall be read in conjunction with and considered as an integral part of the Contract Documents; 
revisions supersede the information contained in the original specifications or previously issued Addendum.  
Price submitted shall include all items of this Addendum. 
 
By this Addendum No. 2, dated July 2, 2026, the Request for Proposal documents for the Preliminary 
Assessment of Hydraulic Connectivity in the Goat River Watershed shall be amended as specified below. 
 
QUESTIONS & ANSWERS: 

Proponents are advised that the contents of this addendum are to be considered in the preparation of their 
proposals. Where a conflict exists between this addendum and the original RFP document, the terms of this 
addendum shall govern. 

1. Availability of the Creston Valley Alternative Water Supply Feasibility Study 

Question: We understand a study titled "Creston Valley Alternative Water Supply Feasibility Study" may exist 
and would be relevant to scoping the Phase 1 hydro-stratigraphic model. Could RDCK provide a copy of this 
report, or confirm whether it is available to proponents to inform proposal preparation? 

Response: 

The Creston Valley Alternative Water Supply Feasibility Study is available at the following link: rpt_AE-
Creston-Centralized-Water_final_r1_sealed.pdf AND attached as PDF. 

Further project information is available here: Creston Valley Alternate Water Supply Feasibility Study 

2. Application of Section 1.5 to Field Components 

Question: Section 1.5 of the RFP requires proponents to satisfy themselves as to site conditions, access 
requirements, and risks prior to submission. Given that there is no mandatory site visit and that the scope 
and locations of field sampling will be determined collaboratively following development of the preliminary 
hydro-stratigraphic model in Phase 1, we understand that Section 1.5 applies primarily to the desktop study 
components at this stage. We anticipate that field conditions, land access requirements, and yaqan nuʔkiy 
data governance protocols will be confirmed in collaboration with the RDCK Project Team during 
development of the detailed work plan. Please confirm that it is acceptable for proponents to clearly describe 
the assumptions used to develop the proposed work plan and cost estimate in lieu of a full examination of 
site conditions prior to proposal submission. 
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Response: 

Confirmed. It is acceptable for proponents to clearly describe the assumptions used to develop the proposed 
work plan and cost estimate in lieu of a full examination of site conditions prior to proposal submission. As 
noted, the scope and locations of field sampling will be determined collaboratively following development of 
the preliminary hydro-stratigraphic model in Phase 1, and field conditions, land access requirements, and 
yaqan nuʔkiy data governance protocols will be confirmed with the RDCK Project Team during development 
of the detailed work plan. Proponents should state their assumptions clearly in their submission; these will be 
reviewed and refined jointly once the successful proponent is engaged. 

3. Additional Data for Model Refinement in Phase 3 

Question: The RFP describes Phase 3 (Data Analysis and Model Refinement) as integrating field data with the 
hydro-stratigraphic model. Beyond the hydrochemical and isotopic samples collected in Phase 2, will any 
additional data sources need to be considered for updating the model, for example new streamflow records, 
well monitoring data, or other studies, or is the expectation that Phase 3 draws exclusively from data 
collected under this contract? 

Response: 

Yes, additional data sources beyond the hydrochemical and isotopic samples collected in Phase 2 will need to 
be considered for updating the model in Phase 3. Proponents should not assume the model draws exclusively 
from data collected under this contract. Additional sources anticipated to inform model refinement include: 

● Provincial groundwater well records, including data from Aquifer 984, Canyon Aquifer 0489, and East 
Creston/Lister Aquifer 0488, as well as monitoring wells OW509 and LLC-VOW 

● Living Lakes Canada monitoring data 

● Streamflow data from a monitoring station maintained by yaqan nuʿkiy on the Goat River 

● Any other relevant historical studies, provincial gauge records, or technical reports identified through 
the Goat River Watershed Water Sustainability Planning process 

Proponents should describe in their proposal how they intend to integrate these existing external data 
sources alongside the field data collected under this contract, and should flag any additional data needs 
identified as the hydro-stratigraphic model is developed. 

4. Clarification of Contract Award Date and Timeline 

Question: The proposal indicates that the proponent needs to submit a detailed work plan, sampling plan, 
and risk register within 30 days of contract execution. We were unclear when that is planned to take place. 
Page 3, Executive Summary indicates that the contract will be awarded on August 21, 2026. Page 15, Section 
8, Timeline indicates that hydro-stratigraphic modelling will happen in July - August 2026, with the 3D model 
delivered by September 29, 2026. A project award in July would mean more time for model development, 
but the conceptual model would potentially not be ready by the time the detailed sampling plan is due. 
Award on August 21 would mean a condensed timeline for model development, with model delivery on 
September 29. Could you please advise which timeline should we adhere to in our response? 

Response: 

Contract award will occur in August 2026, following the RDCK Board meeting, consistent with the Executive 
Summary on page 3. Proponents should base their proposals on an August contract award. 
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Section 5 (Project Deliverables) already provides flexibility to accommodate this sequencing. A 15-day review 
period is incorporated into each due date shown in the deliverables table, and the timeline can be adjusted 
to accommodate field schedules if a proponent's proposed sampling plan is not feasible within the dates as 
listed. Proponents concerned that an August award leaves insufficient time for the conceptual model to 
inform the detailed sampling plan should note this in their proposal and propose an adjusted schedule that 
reflects a realistic sequencing of model development and field sampling. 

Section 8 (Timeline) is corrected as follows. The Procurement (RFP) phase is updated to reflect an August 
2026 contract award; all other phases and key deliverable dates remain as originally published: 

Phase Timeline Key Deliverable 

Procurement (RFP) June - August 2026 Consultant awarded and onboarded following RDCK 
Board meeting in August 2026 

Hydro-stratigraphic Model August - September 
2026 

3D model delivered by September 29, 2026 

Hydrochemical & Isotopic Data 
Collection 

September 2026 - 
Spring 2027 

Data summary memo by June 15, 2027 

Data Analysis & Model 
Refinement 

2027 - January 2028 Refined model by January 15, 2028 

Draft Technical Memo Late 2027 - January 
2028 

Draft memo by January 15, 2028 

Final Technical Memo + 
Accessible Summary 

February - March 
2028 

Final memo and plain language summary by March 
15, 2028 

Note: A 15-day review period is incorporated into the deliverable due dates per Section 5. The timeline can 
be adjusted to accommodate field schedules if a proponent's sampling plan is not feasible. Proponents 
should clearly state any assumptions made regarding the sequencing of the conceptual model relative to the 
detailed sampling plan submission, and propose an adjusted timeline per Section 5 if needed. 

5. Extension of Proposal Submission Deadline 

The proposal submission deadline is extended. The original deadline of July 3, 2026 is now extended 
to July 6, 2026 at 2:00 p.m. All other submission requirements set out in the RFP remain unchanged. 

 

 

Related Resources 

Goat River Watershed engagement page 

https://engage.rdck.ca/projects/goatwatershed/
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Erickson Water System Phase 1 Metering Project 

RDCK Water - Sustainability & Environmental Initiatives 

 
 
Except as modified by Addendum No. 2 issued July 2, 2026, the Request for Proposal documents for PRJ  #2026-
181-CS shall remain unchanged. 
 
 
Paris Marshall Smith 
Sustainability and Resilience Supervisor 

- END OF DOCUMENT - 
 
 
 
 
 
  

https://engage.rdck.ca/projects/erickson-water-system-phase-1-metering-project/
https://www.rdck.ca/development-sustainability/development-community-sustainability-services/sustainability-environmental-initiatives/water/

